GES DAAC Operations Status
Week ending Wednesday, 05/02/01 (Day 122)

Past Month
Date Activity Status
04/05 Atmospheres Reguest for 18 granules Completed 04/16
04/09 Oceans Request for DOY 101-107, 2000 Completed 04/15
04/09-04/13 PDS installation and testing in TS2 Completed
04/23%04/26 | AMASS work Completed.
Current Month
Date Activity Status
04/02-04/24 5B07 install & checkoutin TS1 In progress. Currently testing patches for closing liens.
04/11 Specia Request for Safari ‘00 (DOY's 193-305) Waiting for PGEs & ESDTSs to get into OPS mode
04/18 Specia request for days 097-107 Nearly complete by 4/23. Problem with granule 2210 of
DOY 101 under investigation
05/02 MODAPS pushing Completed up to DOY 054, pushing DOY 055

Subscription turned on datta DOY 104-16:00.

Upcoming Plans

Date Work Planned Status
04/30-05/04 5B07 & PDSinstall & checkout in Ops Delayed until 05/03
04/30-05/04 Dashboard install & checkout in TS2 Postponed

05/01-05/21

SAPM ETE Testing in OPS

Delayed until 5/4/01 dueto recent outages

05/09

MOSS-3 Dry Run

GDAAC will participate in OPS Mode

05/14-05/18 MOSS-3 GDAAC will participate in OPS Mode
05/15 Begin forward processing with Collection 003 PGEs

05/21-05/25 5B07 install & checkout in TS2

05/25-05/31 SAPM final checkout

06/01 Start reprocessing in S4PM

06/04-06/22

6A install & checkout in TS2




Release Notes for May 2, 2001 (122)

PGE Patch ID Délivery Acceptance Inspection Cmd LineRun ECS& S4PM Chaining | Promotion
Integration to OPS
MoPGEO1 Original 04/11/01 04/11/01 Superseded by patch N/A N/A N/A N/A
3.0.0 041701235816
041701235816 04/17/01 04/18/01 Superseded by patch N/A N/A N/A N/A
041901061305
041901061305 04/19/01 04/19/01 04/19/01 Superceded by patch N/A N/A N/A
042301214820
042301214820 04/24/01 Superseded by N/A N/A N/A N/A N/A
patch
042401095000
042401095000 04/24/01 04/24/01 04/24/01 04/24/01 04/30/01in In TBD
ECS Progress
MoPGEOQ2 Original 04/11/01 04/11/01 Superseded by patch N/A N/A N/A N/A
3.00 041701010547
041701010547 04/17/01 04/17/01 04/17/01 04/17/01 04/18/01in In TBD
ECS Progress
MoPGEO3 Original 04/18/01 04/18/01 04/18/01 Superseded by patch N/A N/A N/A
3.0.0 042101001229
042101001229 04/21/01 04/24/01 04/25/01 04/25/2001 In Progress TBD TBD




